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In 2008, by request of the National Institute of Standards and Technology (NIST), the National               
Research Council (NRC) put together a committee of experts to advise a plan that would advance                
the “competitiveness and productivity of U.S. construction industry in the next 20 years.” Two of               
those recommendations included the widespread deployment of building information modeling          
(BIM) and greater use of prefabrication, preassembly, modularization, and off-site fabrication           
techniques. Case studies on the subject overwhelmingly report faster project delivery, improved            
quality, and safer working conditions. However, current data indicates that labor productivity has             
still been significantly lacking, perhaps showing that investment and research in this area have              
been slow to develop. Barriers include lack of cooperation among teams, late design changes, and               
other coordination issues. This project addresses these barriers as a practical problem presented by              
two case studies and provides a flexible solution to both design issues with a plugin to the                 
collaboration tool, Autodesk Revit©. The result is a software tool that alleviates feasibility issues,              
including pre-construction time, construction tolerances, design complexity, and flexibility, when          
implementing modular prefabrication on construction projects for integrated project delivery and           
design bid build. 
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Introduction 
 
The industrialization of the construction industry has been underway since the early 1900s, making headway in 
Europe and Japan before reaching the United States. At the time, prefabrication of construction elements had been 
explored as a strategy for increasing productivity and the speed of delivery, based on cues taken from previous 
developments in manufacturing. However, the adoption of these new processes into existing building paradigms has 
developed quite slowly and research into the merits of modular prefabrication specifically, however positive, have 
been sparse. The knowledge that has been acquired widely suggest that economic conditions have made it necessary 
for builders and designers to innovate how buildings are produced if the AEC industry as a whole is going to sustain 
viable levels of productivity and competitiveness. 
 
Background 
 
In 2008, by request of the National Institute of Standards and Technology (NIST), the National Research Council 
(NRC) put together a committee of experts to advise a plan that would advance the “competitiveness and 
productivity of U.S. construction industry in the next 20 years” (Smith, 2010). This was a move happening in due 
time as Smith also reports that the years leading up to the committee formation saw a construction industry 
operating with woefully low returns on investment despite being a significant portion of U.S. expenditure at $1.3 
trillion, more than double the next developed country, Japan. While some studies disagree on whether the causal 
factor trends up (Sveikauskas, Rowe, Mildenberger, Price, & Young, 2016) or down (Teicholz, 2013) year over 
year, stagnant growth in labor productivity is cited as accounting for these small margins relative to other industries 
that have doubled in growth over the past half-century. The NRC committee came up with five recommendations to 
address this issue: 
 
1. Widespread deployment and use of interoperable technology applications, also called building information 
modeling (BIM), 
 
2. Improved jobsite efficiency through more effective interfacing of people, processes, materials, equipment, 
and information (lean construction and integrated practice), 
3. Greater use of prefabrication, preassembly, modularization, and off-site fabrication techniques and 
processes, 
4. Innovative, widespread use of demonstration installations, and 
5. Effective performance measurement to drive efficiency and support innovation. (Smith, 2010) 
 
It should be noted that these strategies will likely go hand in hand on the way to achieving higher rates of 
productivity. The real utility of BIM tools is being able to visualize the building at different levels of detail or stages 
in interoperable model space for all relevant stakeholders to glean information. This encourages input from owners, 
architects, engineers, and contractors early and throughout the design process. More collaborative project 
organizations, such as those with integrated project delivery (IPD), provide the contractual framework for this 
proposed method. And adopting an integrated approach to projects makes innovative construction processes more 
feasible, including prefabrication, modularization, and mass customization.  
 
It should also be noted that the NRC committee recommendations have come years before more current data, 
mentioned above, indicating that labor productivity has still been significantly lacking, perhaps showing that 
investment and research into these strategies have been slow to come to fruition. Among 10 top tier construction 
related journals, there were 12,653 articles published between 2000 and 2013, only 100 of which addressed issues 
related to prefabrication (Li, Shen, and Xue, 2014). Of the 100 articles, research of prefabrication in the private 
sector and on residential buildings, which makes up a sizeable portion of projects, is particularly lacking. This 
suggests there are still significant barriers to implementing prefabrication processes, especially modularization. 
Based on industry surveys of individuals from a dozen or so companies, current challenges to modular 
prefabrication specifically include a lack of cooperation as most cited (47%) and transportation and logistical issues 
with special concern for the proximity of the manufacturing facility (41%); additionally, lack of knowledge on 
modular prefabrication processes among building officials, late design changes, and adversarial relationships 
between designers and contractors pose potential obstacles for implementing modular prefabrication (Lee and Kim, 
2018). 
 
For the purpose and scope of this paper, two recommendations will be addressed in more detail: building 
information modeling and prefabrication. Academics from Poznan University of Technology define BIM “as the 
process to generate and manage the digital representations of physical and functional characteristics of places. 
Building information models are files… which can be extracted, exchanged or networked to support 
decision-making with regard to a building or other built asset” (Bonenberg, Wei, & Zhou, 2018). They go on to 
define prefabrication as the process of manufacturing building components into assemblies or sub-assemblies at an 
off-site factory or other industrial facility, and then transporting the complete components to the construction site to 
be installed. In an industry environment poised to benefit from new delivery methods and processes, prefabrication 
provides a promising area to increase productivity while BIM provides the tools facilitating the collaboration 
necessary to successfully execute this goal. Some professionals posit that the industry eventually needs to move 
beyond the mentality of mass production of standardized assembly line projects based on economies of means and 
move toward a mentality of mass customization, enabled by the use of “digital information to automate machines for 
infinitely diverse outputs” (Smith, 2010). The merits of modular prefabrication present a compelling area of 
development to answer this call. 
 
Modular Prefabrication 
 
Modular prefabrication distinguishes itself from conventional prefabrication practices as it involves manufacturing 
virtually finished volumes of the building off-site (versus solely single-system or trade specific assemblies) to be 
slotted into place on the project site. As they are traditionally delivered, projects often contain about 10% 
prefabricated or modulated building components, whereas a modular procurement approach calls for over 80% of 
the project to be modulated. This includes “modular roof trusses, precast concrete floor slabs and walls, composite 
claddings, premanufactured linear or planar structural systems, fully panelized structural systems, volumetric 
modular stairs, and units and pods” (Sharafi, et al., 2018). Overwhelmingly, much of the literature we have on 
 
modular prefabrication from studies in the US, England, Australia, Canada, and Hong Kong cite decreased schedule 
durations, lead times, project costs, risk, site traffic, construction waste, and increased quality and safety as benefits 
to implementing modular construction, albeit in case dependent situations (Said, Ali, & Alshehri, 2014). The best 
opportunities to implement modular prefabrication is early in the project design phase and with an integrated 
approach, ideally supplemented by BIM tools that can resolve the complex nature of modern construction. In this 
way, project teams can avoid some of the conditions that can make modular prefabrication unfeasible, such as 
frequent and/or late design changes.  
 
Based on multicriteria decision analysis performed at Western Sydney University, industry respondents notably 
preferred modular prefabrication over conventional construction methods in situations where quality, safety, 
construction completion time, vulnerability to weather, waste generation, disturbance on the job site, and 
sustainability are principal concerns as mentioned previously (Sharafi, et al., 2018). Additionally, level of MEP 
coordination, repetitive/standardized components, ease of implementation of planning and engineering details, 
reusability of materials and components, design predictability, and ease of fabrication are all criteria where modular 
prefabrication is deemed superior to conventional methods. However, several other factors still make implementing 
modulation difficult compared to conventional construction, including controllable construction tolerances as the 
most notable, availability of standard system processes, the role of structural performance in system, 
pre-construction time, complexity of design, low design flexibility, ease of delivery/supply on site, and job site 
maneuverability. In summary, modular prefabrication is often superior to conventional methods when considering 
quality and safety, substantially superior when considering productivity and sustainability, but considerably 
hindered against constructability, logistics, and ease of design. 
 
Methodology 
 
This paper seeks a software-based solution to the practical problem constraints on construction tolerances, standard 
system processes, pre-construction time, and complexity of design present when implementing modular 
prefabrication on projects by analyzing two cases. In order to assess the utility and flexibility of the solution in 
differing procurement environments, the case studies are sampled at opposite ends of the collaborative spectrum: 
one traditionally bid, while the other took an integrated approach. The case studies also provide examples of how 
some project teams are addressing the challenge of implementing modular prefabrication. Using the decision making 
analysis criteria defined by Sharafi et al., the particular feasibility issues affecting each case study will be identified, 
and a software solution derived to augment the feasibility of using modular prefabrication. We will then analyze 
how the base software was used to natively address the feasibility issues. The utility of the Revit tool will be 
assessed by how thoroughly the constraints are potentially alleviated from its use. 
 
Case 1 
 
The first case details the Good Samaritan Regional Health Center in Mt. Vernon, IL, a full-service, state of the art 
healthcare facility. At 382,000-square feet on a 55-acre site, this project comes in at 131,306 man hours (Lightfoot, 
2014). The general contractor attached to the project was McCarthy Building Companies, Inc as the CM at risk, and 
who was also responsible for pitching the adoption of modular prefabrication to the owner and subsequently leading 
the coordination once the owner was on board. Ultimately, the project team attributed the ~$350,000 cost savings, 
nine-week reduction in the schedule, and a 30% reduction in incident rates to the decision to modulate the project. 
Under a design-bid-build intended delivery, the design was finalized with the owner in 2006 without the initial 
intention to utilize modular prefabrication. This was cited as a challenge by the virtual design and construction 
(VDC) team. Because the design was already finalized there was a constraint by the owner not to have significant 
details of the design manipulated causing inflexibility in the design. This inflexibility also caused construction 
tolerance issues that limited the opportunities to modulate the project to the patient bathrooms and headwalls. 
Additionally, there wasn’t a standard process adopted by the project team to address situations where they would 
need to adapt modular prefabrication on a rigid, existing design.  
 
In order to address the challenges mentioned above, McCarthy implemented a 4 step process: “Assess the project for 
opportunities and enhancements; build the components as specified for efficient install; transport the units to the 
 
jobsite; and install them.” While this process did yield opportunities for modulation and ultimately improved 
schedule, cost, and safety outcomes, it fell short of significantly lessening the feasibility issues associated with its 
implementation. Having admitted that they would have seen more savings if they found more opportunities to 
modulate indicates a shortfall in developing mitigating design strategies, such as structural elements that would have 
alleviated the construction tolerances while not disturbing the integrity of the design. A more ideal solution to the 
process they implement needs to make scrutiny of existing repetitive elements more accessible. 
 
Case 2 
 
The second case involves the Stavanger University Hospital (SUS 2023) in Norway comprising 100,000 m​2​ to be 
completed in 2023. This was an integrated project (IDP) employing two architecture firms (Nordic Office of 
Architecture and AART), two structural firms (COWI and Aas Jakobsen), and landscape architect (SLA) (White and 
Tungland, 2017). The collaboration began early in the design phase with ambitious intentions of implementing 
modular prefabrication using Revit as their collaborative BIM tool from inception. As the project is still in the 
beginnings of development, there aren’t accessible quantitative metrics assessing the project's productivity as of yet 
but there are explanatory and qualitative details of the project that can be assessed. 
 
As an overall improvement over Good Samaritan, the Scandinavian project team formulated a design strategy that 
could evolve in different stages of the design as stakeholders provided input, drastically improving the flexibility in 
their design. They used a “potentials map” design process where different elements in the design were populated and 
rated on their repetition and limitations (such as undesirable structural visibility, code requirements, and 
transportation restrictions). This not only allowed the team to modulate the bathrooms, but also penalize the patient 
rooms, portions of the facade, and various other interior elements. Once elements were selected for modularization 
the strategy shifted to industrializing the BIM model by taking advantage of duplication and aligning output with 
information demands.  
 
Although there were significant improvements to the management of BIM information there are still limitations in 
the implementation strategy where feasibility issues persist. The way that their process is moving through the model 
space does not detail a specific structural system or lattice for connecting the modules and panels which will likely 
lead to the same construction tolerance issues that exist in the Good Samaritan project. This process has also 
inadvertently taken on new feasibility issues. The tools they use to ‘instance’ the modules into place rendered them 
strictly static, making manipulation or rotation difficult in the case of design changes. A more feasible alternative 
software solution would retain flexibility in the case of design changes and also be adaptable to additional systems 
that would support more options to modulate across the building schedule. 
 
Solution 
 
The software tool proposed by this paper aims to address the feasibility issues left in the processes of each case 
study by adding a function to Revit that can detect and quantify opportunities to modulate various building 
components, and then be able to copy instances of components throughout the model. Automating the detection of 
repetitive components enables project teams to study opportunities faster and have more readily available 
information on the constructability, as parameters relevant to mass producing modules will be more accessible (net 
weight, volume, etc.). McCarthy could have benefitted from this prescription for by being able to present to the 
owner savings across the entire project and not limited to the patient bathrooms and headwalls.  
 
While the SUS 2023 project solved McCarthy’s modular problem by pursuing IDP and requiring early input from 
relevant stakeholders, their decision to operate with referenced copies of the modules and not copies instanced 
natively within the model, caused design flexibility issues. A more flexible solution would require the option for 
modules to be detached from their instance and individually manipulated should conditions require it, including 
changes in the field, positioning of MEP elements, design changes, etc. 
 
 
 
 
 Figure 1​: Code outline for instance copy tool. 
Instance Copy Tool Description 
The above software diagram presents a solution, in the form of a Revit collaboration tool plugin, that addresses the 
feasibility issues presented by Case studies 1 and 2. It does this by analyzing an element of the model selected by the 
user and comparing that selected element to the entire element schedule, looking for similarities in object 
characteristics. Of particular note is the tool’s ability to target conceptual mass objects’ commonalities so the tool 
can support several delivery methods. 
 
The tools workflow consists of finding “like” objects based on user selection and object parameters, showing the 
user opportunities for modularization, and prompting the user to make a new conceptual mass instance out of similar 
objects. This process is encompassed in the contents of each box in Figure 1. The tool defines “like” objects as those 
objects whose parameters are within a user-configurable range. A user can choose which parameters to match on as 
well. Once these parameters are configured and an element is selected to be compared against, that element will be 
the basis for a new conceptual mass. The tool will then take the user through each element that has the potential for 
modularization. All elements selected for modularization will then have their parameters changed to match the 
conceptual mass. This will have several effects on the model. For instance, Walls that aren’t room specific are going 
to be cut based on where edges of the mass hit walls. The tool also deletes all existing objects that collide with the 
 
conceptual mass before copying objects in place. Lastly the tool will schedule the new module (hosted objects in 
dropdowns). 
 
Conclusion and Discussion 
 
Due to the lag the construction industry has experienced over the past decades in productivity growth compared to 
other industries, it’s clear that effort and research need to be directed at developing new technologies and strategies 
for implementing them. Modular prefabrication offers an appealing step in the right direction as the potential for 
cost, schedule, quality, and safety savings and new efficiencies are clear. However, for many projects, feasibility 
issues still exist, often hindering its adoption in the delivery strategies of many decision makers. As representative 
examples, the Good Samaritan Hospital and SUS 2023 projects were still met with feasibility issues that hindered 
the implementation of modular prefabrication across the project. Like other firms engaging in this construction 
method, the project teams faced building tolerance constraints, constructability related problems, not having a 
standard process for implementing systems, design complexity, and design inflexibility.  
 
To alleviate some of the feasibility issues experienced by the project teams, a potential software solution was sought 
to augment their processes as a compliment to an environment heavily relying on Revit to design their modules and 
arrive at their construction method. The new tool addresses their feasibility issues by automatically detecting 
opportunities for modulation based on the repetition of similarly represented objects and duplicating them across the 
model space. At the same time, the model retains flexibility by making each model interoperable rather than static to 
increase capabilities to collaborate. 
 
While this tool is tailored more toward feasibility issues that have to do with representation and information sharing, 
there are still significant feasibility issues that cannot be readily alleviated with it. This includes the physical and 
logistical challenges involved with transportation constraints, the maneuverability of modules once on site and 
especially if the job site is limited on space, and the availability of skilled tradesmen able to perform the work. 
Additionally, the availability of structural prefabricated systems is limited as they often require new and costly 
permitting and approval from municipalities (Sharafi et al. 2018).  
 
It should be reiterated that studies on the economic performance of modular prefabrication are limited and this 
would be an apt area of investment for the industry. Many companies already prefabricate some portion of the 
project, especially among trades. Modular prefabrication, especially if it can be directed to achieve mass 
customization would be the ideal next step forward. At the same time, more companies are going to have to place 
themselves at some risk in order to advance modular prefabrication. The present moment doesn’t quite offer the 
same returns to projects like Good Samaritan as there may not be as much repetition in a lecture hall, museum, etc. 
There also needs to be more studies done on how modular prefabrication can be implemented on high-rises; 
residential buildings have an ample amount of repetition to theoretically make modular prefabrication feasible on 
such a project. Overall, we need more research and comparative studies on modular prefabrication. 
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